

Subject: RE: Mosaics Planning Update
From: Arturo <arturo@lani.org>
Date: 02/15/2018 12:51 PM
To: 'Bill Cody' <bill.cody@lacity.org>
CC: Misty Iwatsu <mistyli@aol.com>

Bill,

I just shared this information with Misty.

Axiom Group schedule was shared. It does not have a location – only individual phases of work per week. The weekly start date says 2/19/18, but they pushed it a week out due to the holiday on Monday.

We have a call next Tuesday at 1:30 PM in case you'd like to join. I think we'll have a better idea of the location or we can ask. Here is the call info below. Thanks!

Mosaic Planning Call

Date: 2/20/2018

Time: 1:30 PM

Call-in Number: 877-291-9569

Guest Code: 2018

Arturo Nevarez, Program Manager
Los Angeles Neighborhood Initiative
800 Figueroa St., Suite 970
Los Angeles, CA 90017
Phone: (213) 627-1822 ext. 17
Fax: [\(213\) 627-1821](tel:2136271821)
arturo@lani.org
www.lani.org

From: Arturo
Sent: Thursday, February 15, 2018 12:16 PM
To: 'Misty Iwatsu'; 'Bill Cody'
Subject: RE: Mosaics Planning Update

Hello,

Just want to let you know that mobilization will commence on **Monday, February 26th**. The construction work will be split into six total phases, with an end date of March 30th.

The first phase will include three locations where demo concrete, pour concrete, and mosaic installation will occur. I will be assigned to notifying businesses impacted at each phase of location prior to mobilization occurring.

Axiom Group will be coordinating special traffic control and restricting parking meters for construction.

I plan to begin notifying businesses mid to late next week.

Thanks!

Arturo Nevarez, Program Manager
Los Angeles Neighborhood Initiative
800 Figueroa St., Suite 970
Los Angeles, CA 90017
Phone: (213) 627-1822 ext. 17
Fax: [\(213\) 627-1821](tel:(213)627-1821)
arturo@lani.org
www.lani.org

From: Arturo
Sent: Wednesday, February 14, 2018 11:55 AM
To: Misty Iwatsu; Bill Cody
Subject: Mosaics Planning

Hi,

We will be holding a conference call today to discuss final payment processes preceding construction. I will keep you updated. Thanks

Arturo Nevarez, Program Manager
Los Angeles Neighborhood Initiative
800 Figueroa St., Suite 970
Los Angeles, CA 90017
Phone: (213) 627-1822 ext. 17
Fax: [\(213\) 627-1821](tel:(213)627-1821)
arturo@lani.org
www.lani.org

— Attachments: —

Revised Schedule to Include Change Order 2-5-18 (2).pdf

327 KB